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Dear Ms.

REM III PROGRAM

= EPA CONTRACT NO. 68-01-7250

W.A. NO. 198-4N19; TOWER CHEMICAL COMPANY
FINAL, REMEDIAL DESIGN SUBMITTAL

Ellington:

Ebasco is pleased to submit to you the Final Remedial Design for
Tower Chemical.

The cost estimate for Remedial Action is enclosed under separate
Please note that this cost estimate is based on worst

cover.

case conditions.

The engineer's estimate that will be used as

the basis for comparison to bids will be somewhat less,
reflecting reasonable (most likely) costs.

Please contact Site Manager Victor Owens at (404) 662-2316 or
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1.0 EXECUTIVE SUMMARY

The Tower Chemical Company Site is an abandoned pesticide
manufacturing facility located near Clermont, Florida. From 1957
to 1981, manufacture of pesticides resulted in disposal of
residues that contaminated soil and groundwater with various
contaminants including DDT, dicofol, xylenes, chromium, nickel
and lead. Site investigations conducted by EPA and FDER resulted
in the site being included in the National Priority List in 1981.
In 1983 an Immediate Removal Measure (IRM) was conducted that
consisted of contaminated soil excavation, buried drum removal
and pond water treatment. By 1987, the Remedial Investigation
and Feasibility Study (RI/FS) were completed by NUS Corporation,
and the Record of Decision (ROD) was signed July, 1987. The ROD
specified excavation and incineration of contaminated soils, with
pump and treatment of contaminated shallow groundwater. Ebasco
Services Incorporated (Ebasco) was tasked by EPA in January,
1988, to prepare a Remedial Design for contaminated groundwater.
In May, 1990, the design was expanded to include all site
remediation tasks.

This completed design and contract package consists of
performance specifications, detailed specifications, site data,
drawings and schedule requirements to obtain and conduct Remedial
Action services at the Tower Chemical Company Site. A
subcontract for excavation and thermal treatment of soils, and a
separate subcontract for site work with groundwater extraction
and treatment will be awarded and managed by a construction
manager, who is under direction of the USEDA Contracting Officer.
A general overview of the responsibilities of the two Contractors

is provided in the following:
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THERMAL TREATMENT SYSTEM (TTS) SUBCONTRACT

The TTS subcontract includes incinerator setup, trial burn, soil
incineration, treated soil verification testing, maintenance of
soil stockpile, contaminated soil excavation, treated soil
backfill and TTS Site preparation including construction and
operation of a retention pond, and all necessary provisions in
support thereof. Approximately 9000 cubic-yards of contaminated %
soil iq_iiz_gigggxgnt~g£ggs of the site require excavation and
incineration. An area of the site has been designated as the TTS
work area and is to be used according to the needs of the
Contractor. The TTS Contractor will be responsible for all
thermal treatment of waste, maintaining and minimizing the
contaminated work area, providing security for the immediate TTS
area, providing power and utilities as needed, pretreating
process, excavation or decon water for on-site treatment by
others, and setting up and maintaining decon facilities for TTS

operations, equipment and personnel. As part of site operat;ons,
the TTS Contractor will manage water disposal in the retention
pond. Water from excavations, decon and processing of soils may
be directed to the pond provided pretreatment requirements are
met and pond capacity/water treatment capacity are not exceeded.
The TTS Contractor will provide all hardware and controls
necessary to convey the water to the WTS from the retention pond.
. \
It is expected to take 21 months to p;z;g§ghéﬁ26?;1a1 burn plan, 2%;
obtain EPA approval of the plan, mobilize, set up, shake down and
conduct the trial burn prior to starting full ﬁroduction burning.
Thermal treatment is expected to take approximately six
additional months at 5 tons per hour and 25% down-time. It is
possible that TTS operations will be completed early if greater

incinerator capacity or less down-time is achieved.
\

The TTS Contractor will be required to collect and analyze soil
samples to verify contaminated soil excavation completion. The

0165Ms 2
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Contracting Officer will obtain intermittent companion samples
for CLP analysis. Contaminated area operations, such as
excavation or sampling, that may produce contaminated wastewater
will not commence until the Water Treatment System is
operational. Work covered by the TTS contract will be conducted
in two phases. Phase One includes excavation and treatment of
soils from excavations near the building, and soils excavated
during preparation of the TTS area. Phase Two includes all
remaining soil treatment and demobilization.

WATER TREATMENT SYSTEM (WTS) SUBCONTRACT

A plume of contaminated groundwater extending across the site and
covering approximately 10 acres will be extracted using gz‘wells,
treated, and 'a portion discharged to a nearby stream while some
treated water is reinjected. The Water Treatment System (WTS)
Contractor is responsible for providing roads, site grading, site
drainage, decon facilities for their equipment and personnel,
installation of wells, piping hardware and controls for
groundwater extraction and injection, management and operation of
a water treatment system and a building to house the system. All
utilities, offices and other support necessary to the WTS
subcontract scope are the responsibility of the WTS Contractor.
The WTS Contractor shall be responsible for procuring and
managing site perimeter security. The WTS Contractor will
initially install the building and water treatment system without
entering or crossing contaminated areas. Upon completion and
shakedown of the treatment system, the contaminated soil
excavation will commence by the TTS Contractor. The WTS
Contractor will commence installation of the Phase One
groundwater extraction system, including roads, piping and other
hardware, once the WIS is operational. The groundwater
extraction system will be installed in two phases. Phase One
consists of installation of wells, piping, controls and other
hardware outside of the contaminated soil excavation area. Upon
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completion of soil treatment and backfilling, Phase Two of
groundwater extraction system installation will be completed
followed by one year operation by the WIS Contractor.
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2.0 BACKGROUND AND SITE HISTORY

2.1 Site Description and History 4
\»
The Tower Chemical Company (Tower) NPL Site is located on County
Road 455 along the eastern edge of Lake County, Florida. The
site is 3.8 miles east of Clermont, Florida and miles west of
Orlando, Florida. The Tower Site is an abandoned facility which
manufactured various pesticides from 1957 to 1981. See drawing

4236.734-001-C, Site Location Map and Index of Drawings.

The Tower Chemical Company owned and used two separate parcels of
land during the time the company was in operation: a main
facility site and a spray irrigation field. The irrigation field
was cleaned up in 1983, and therefore this design addresses only
the main facility site.

The main facility consists of a production building, a small
utility building, an office, and two disposal areas: a
burn/burial area for solid wastes and a percolation/evaporation
pond for acidic wastewaters. The site is relatively flat with
only about five feet of relief. Surface water drains into lower
areas which eventually drain into an unnamed stream north of the
site, which in turn flows into the Gourd Neck area of Lake
Apopka. The lake and nearby swamps and wetlands provide an
important natural habitat for local wildlife, including nesting
bald eagles. See drawing 4236.734-002-C, Existing Site
Conditions.

Locally there is no central water supply; thus, approximately 16
local households (60 consumers at the time of completion of the
RI) rely on private wells which tap the Floridan Aquifer for
their water supply. Within the site area, no surface water
resources are used for drinking water supplies, but Lake Apopka
is used for recreational purposes.

0165MS 5 "X



trade name "Cop-o-cide". In order to produce chlorobenzilate it
was necessary to either buy or manufacture the compound
dichlorobenzil. During periods in which dichlorobenzil was
difficult to obtain, the Tower Chemical Company manufactured it
in-house from dichloro-diphenyl-trichloroethane (DDT). This
operation was used during the last few months of the Company's

operation.

Acidic wastewaters were produced during the manufacturing
process. Originally, these wastewaters were discharged into the
unlined percolation/evaporation pond located at the main
facility. 1In July 1980, the spray irrigation field was
operational and was being used for discharge of the acidic
wastewaters. The spray irrigation field was used because the
percolation/evaporation pond was full, and in fact did overflow
its banks during July 1980.

The burn/burial area had historically been used as a burning
ground for disposal of the company's solid chemical wastes and
for burial of solid wastes. The buried wastes were both drummed

and undrummed wastes.

As a result of the percolation/evaporation pond overflow, the
Florida Department of Environmental Regulation (FDER) and the EPA
initiated site investigations in August 1980. In December 1980
all production operations were stopped at the Tower Chemical
Company and the facility was decommissioned during 1981.

0165MS 7



2.2 Permit and Regqulatory History

The permit and regulatory history began in July 1979, when the
Tower Chemical Company applied for a National Pollutant Discharge
Elimination System (NPDES) permit, followed in November 1979 by
an application to construct an industrial wastewater treatment
and disposal system. These applications referred to occasional
discharges of wastewater into the unnamed stream at times of
flooding and to the construction of the spray irrigation field.
The EPA did not issue the NPDES permit, but the FDER did grant a
Permit to Construct for the spray irrigation system.

On June 5, 1980, FDER ordered Tower Chemical Company to cease all
discharges from the site. As a result of the damages caused by
the wastewater pond overflow, the Tower Chemical Company
responded to the order and assured FDER of compliance. In July
1980, the State Circuit Court ruled that the Tower Chemical
Company could continue to operate only if the company met the
FDER requirements. From this point, Tower Chemical Company and
FDER entered into negotiations to define the cleanup process for
the site. Meanwhile, FDER pursued legal action against the Tower
Chemical Company and its president, Mr. Ralph Roane.

In August 1980, EPA conducted a preliminary Hazardous Waste Site
investigation of the Tower Chemical Company Site. The site
received a Hazard Ranking System (HRS) score of 44.03. As a
result of the HRS score, the Tower Chemical Company Site was
proposed for inclusion on the National Priorities List of
Hazardous Waste Sites (NPL) in October 1981. The site was
finalized on the NPL in December 1982.

0165MS 8



In March 1984, EPA tasked NUS Corporation, under the REM-FIT
Contract, to conduct a Remedial Investigation and Feasibility
Study (RI/FS) for this site.

A public meeting was held on September 16, 1986, to present the
draft Remedial Investigation Report and the draft Feasibility
Study. The public meeting was the initiation of a public comment
period which closed on October 7, 1986. Each comment received
during the public comment period was addressed in the
Responsiveness Summary.

2.3 Previous Studies

As a result of the 1980 wastewater pond overflow incident, both
EPA and FDER initiated separate studies of the Tower Site. The
FDER found that water with a low pH extended from the-overflow
area to Lake Apopka. In August 1980, the Florida Game and Fresh
Water Fish Commission conducted a study of the unnamed stream and
Lake Apopka. Their results indicated that the fish population in
the stream was below normal. '

Oon August 12, 1980, EPA Region IV Environmental Services Division
(ESD) conducted a site sampling investigation which included the
main facility disposal areas, the unnamed stream, four private

"wells, and the spray irrigation field. High concentrations of

DDT and associated pesticide compounds were found in samples
collected from the main facility waste disposal areas. The
stream was determined to have been affected by chemicals from the

Tower Site.

In 1981, FDER collected samples from the spray irrigation field
and the main facility disposal areas. The soils at the spray
irrigation field were found to be contaminated by pesticides
primarily within the upper foot of soil. Higher levels of
pesticide contamination were identified at the burn/burial area
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and at greater depths. A geophysical survey was also performed
at the main facility as part of the FDER study. The report
issued by FDER indicated a possible groundwater contamination
problem and also noted a mounding effect of the groundwater
beneath the former wastewater pond. EPA's Contractor, NUS
Corporation, recommended further hydrogeological investigation
with the concern focusihg on a possible hydraulic connection
between the surficial and Floridan aquifers.

In 1982, FDER collected several groundwater samples from
temporary sandpoint wells set just below the water table at tpe
main facility. These analytical results indicated the presence
of DDT and dicofol in the groundwater.

In December, 1986, a Final Remedial Investigation was completed
by NUS Corporation. Results of the study identified areas of the
site with high levels of residual pesticide contamination in the
soil and groundwater. A Final Feasibility was completed and the
Record of Decision signed in July, 1987, which selected thermal
treatment of soils and groundwater extraction and treatment.

In 1988, EPA conducted groundwater pumping tests in the Surficial ;%r
Aquifer to determine the hydrogeologic properties of the site.

One pump test was cdnducted within the backfilled waste pond, and
one pump test was conducted within the burn burial area. It was
found that the relict sinkhole of unknown dimensions beneath the

waste pond required further definition before an adequate
groundwater recovery system could be designed.

In 1988 and 1989, EPA collected soil samples and groundwater %X“
samples to determine the extent and levels of contamination for
purposes of remedial design. Additioggl_ggll;,were installed to
determine the edge of the groundwater plume, and additional

surveys were conducted to delineate the extent of a relict

sinkhole beneath the waste pond. Results from samples collected
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in February, 1989, are compared to cleanup levels in Section 7.0.

In January, 1990 Ebasco collected groundwater elevation data and
performed slug tests on the new monitor wells installed by EPA.
Soil samples were collected and analyzed for properties useful in
preparing bids for thermal treatment. A laboratory study was
completed that simulated the flushing of contaminants from
sinkhole sediments. Also, a survey of existing site features was
performed to tie the site to the State Plane Coordinate System.

2.4 Previous Site Response Actions

Three Immediate Removal Measﬁres (IRM's) were conducted at the
site, following the closure of the Tower Chemical Company. The
first IRM was conducted in 1981 at the spray irrigation field,
under the lead of FDER. The second and third IRMs were conducted
in 1983 and 1988, by EPA, at the main facility site. Descriptions
of each IRM follow.

Spray Irrigation Field IRM In 1981, FDER ordered the property
owner to clean-up the spray irrigation field. This clean-up was
to consist of removal of the contaminated soils around each
sprayhead and disassembly of the system. The PVC lines and
sprayheads were removed and approximately 1.5 feet of soil was
removed from the defoliated areas surrounding each sprayhead.
This soil reportedly was placed on the west side of the west
pond. The remaining soil was then tilled and limed. Other
reports suggest that the spray irrigation field was diced and
limed only, and that no soil was removed (Hubbard, 1984). The
subsequent RI indicated no significant contamination in the

irrigation field area.

Main Facility IRM 1In 1985, the Centers for Disease Control,
Agency for Toxic Substance and Disease Registry (CDC/ATSDR)
determined that a potential threat to public health existed at

0165MS 11



the Tower Site due to the potential for exposure to wastes in the
main facility area. Field studies identified a 2,275 square foot
area that comprised the burn/burial area. This area was
excavated to an average depth of eight feet, where previously
elevated levels of pesticides diminished. At a depth of five
feet, approximately 70 empty drums and two partially filled drums
were unearthed. All of these excavated materials were shipped to
the Chemical Waste Management facility in Emf{lle, Alabama for
disposal.

Simultaneous with the excavation activities, water was pumped
from the percolation/evaporation pond. The wastewater was
treated on-site to levels which complied with existing laws by
use of an activated carbon filter and pH adjustment. Once the
water level in the percolation/evaporation pond was lowered
sufficiently, excavation of the contaminated sediments began.
The sediments were dewatered and bulked with the excavated soils
before being shipped to Emglle, Alabama.

Solvent Tank Demolition IRM In 1988 EPA demolished two storage
tanks near the main facility containing hazardous wastes.
Approximately 500 cubic yards of contaminated soil were excavated
from beneath the tanks and moved within the fenced area of the
site, along with the rubble from the tank foundation demolition.

2.5 Selected Remedy

The declaration for the ROD was signed by the EPA Region IV
administrator on July 9, 1987. The selected remedy is excerpted
from the ROD document as follows:

<] Groundwater recovery operations will be conducted to
remove all groundwater which contains contamination in
excess of the criteria presented in Section VIII of the
Summary of Remedial Alternative Selection. Recovered
groundwater will be treated in an on-site treatment

0165MS 12



facility. Treated groundwater will be stored on-site
until analytical results confirm that the effluent meets
the established cleanup criteria. Disposal will be via
surface water discharge. Groundwater recovery operations
will be considered as part of the RA for 10 years from
inception or until the groundwater cleanup goals are
reached; whichever occurs first. If the groundwater
recovery system is still operating after 10 years, the
efficiency of the groundwater recovery system will be
re-evaluated.

Note: EPA has indicated that on-site storage of treated ;&,_
groundwater will be replaced with a monitoring
program similar to but more frequent than typical
NPDES permit sampling requirements.

o Individual treatment units will be provided for the two
active wells within the immediate site vicinity: one
owned by Mr. and Mrs. Charles Hubbard and one owned by
Classic Manufacturing Inc. which provides potable water to
the employees of Vita-Green, Inc. EPA will maintain the
units until the groundwater recovery is complete.

Note: EPA has indicated that individual well water 7}(/
treatment systems for the Classic Manufacturing Inc.
and Mr./Mrs. Hubbard are no longer necessary because
the wells will be inactive after RA construction
begins. Therefore, storage tank removal and
individual residential water supply treatment units
are not within the scope of this desigﬁ.

e Surface soil removal will be conducted in the overflow
area of the former waste water pond, the burn/burial area,
around the storage tanks, and all soils which have
contaminant concentrations in excess of the clean-up

0165MS 13



Note:

o

2.6

0165MS

criteria established in Section VIII of the Summary of
Remedial Action Selection. This will be approximately
4,000 cubic yards.

Subsequent to the ROD, the contaminated soil quantity

has been estimated to be 9,000 cubic yards. 7¥:?
Point source run-off diversion will divert run-off from
the main building roof and the wash down waters for the
Vita-Green Company to reduce erosion of the soils. All
areas affected by implementation of the selected remedy
will be regraded and revegetated to enhance soil
stability.

Design Background

In January, 1988, Ebasco was tasked by Region IV EPA,
under the REM IV Contract, to design a groundwater
extraction and treatment system for the Tower Chemical
Superfund Site in Lake County, Florida. This design was
to be based on existing data from the Remedial
Investigation. After evaluation of data suitability EPA
halted the design effort in August, 1988, in order to ;t;/
insta{iAadditional wells and conduct pump tests. The
design effort restarted in January, 1989, using the
additional data. At that time, EPA also increased the
design work scope to include preparation of specifications
and drawings to obtain contaminated soil treatment
services by incineration. Excavation, testing,
backfilling and other site work were to be provided by
another EPA Contractor and were not part of the design
scope. In AuguEEL_;ggs, the work_;cope was expanded to
include a field sampling program to obtain data for soil
thermal treatment and leachability of pesticides. 1In
January, 1990, a 60% Remedial Design was submitted by

14
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Ebasco to EPA for review.

In April, 1990, the design workscope was increased to
include site work originally to be performed by another
EPA Contractor. 1In May, 1990, the design work scope was
increased to include all remediation tasks required,
including contaminated soil excavation and backfilling.
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3.0 EXISTING SITE DATA

3.1 Design Input Data

Data from the Remedial Investigation and pump test conducted by
EPA were used in preparation of this design. Also, portions of
data compiled by the EPA Region IV Technical Assistance Team
(TAT) were used. These data are excerpted as noted in the
appendices of this report. These data sources are referenced
below:

o Tower Chemical NPL Site
Well and Boring Logs
Site Logs and Entry Exit Logs
(1989) ;

o) Tower Chemical NPL Site
1989 Analytical Data
Data from Soil Borings in Wastewater Lagoon Area,
Monteverde Landfill Site and Classic Manufacturing
Drum Compatibilities
(1989);

o) Tower Chemical NPL Site

1989 Attachments

Technos GPR Report
Technos Geophysics Report
Orlando Laboratories Data
TAT Interim Report

CLP Analytical Data

Media Coverage Relations
Breedlove Analytical Data

0165MS 16



FIT Geophysical Report
(1989) ;

o Transmittal of Data from Tower Chemical NPL Pump Test
from Randal Ross, Robert S. Kerr ERL
to Michael R. Jones, Envirosphere Company
April 18 and 20, 1988;

o Final Remedial Investigation
Tower Chemical Company Site
Lake County, Florida
EPA TDD No. F4-8611-25
Contract No. 68-01-7346
December 1986, Revision 2
NUS Corporation

o Final Feasibility Study
Tower Chemical Company Site
Lake County, Florida
EPA TDD No. F4-8611-25
Contract No. 68-01-7346
July 16, 1987, Revision O
NUS Corporation

3.2 Groundwater Sample Data

In early 1989, EPA collected a comprehensive set of samples from ;*r
existing and newly installed monitor wells across the site.

These data are included in Appendix C. Well locations associated
with the data are shown in the drawing 4236.734-002-C, Existing

Site Conditions.
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These data were used by EPA and Ebasco to determine the areal
extent of groundwater contamination which is also shown in the
design drawings. The indicated plume encompasses every well in
which contamination levels exceed groundwater cleanup goals.
Plume limits were determined by interpolation between sample
points, or from a sample point to a site feature such as the

stream.

The plume location in the southwest quadrant, as well as the
eastern portion of the site near well MWS-10, were estimated
based primarily on the general hydraulic gradient in the
Surficial Aquifer combined with nearby well data. Additional
monitor wells and groundwater samples would be required to refine
the plume boundary in these areas. However, sufficient data are
currently available such that the benefits of additional sample
collection and analysis are at best marginal. As discussed in
the Extraction System Basis of Design, a conservative placement
of extraction wells combined with partial reinjection of treated
groundwater can be used to compensate for the weaker plume
definition in these two areas.

Groundwater sample analytical data were also used to determine
major component requirements and sizing of the Water Treatment
System. Table 3-1 shows the maximum observed concentration above
detection limit of each compound tested.

3.3 Soil Data
Soil excavation requirements were determined by EPA based ;F

primarily upon January, 1989 sample data supplemented by Remedial

Investigation data.

Volume of soil to be excavated and incinerated is calculated to
be 9000 cubic yards in place (including volume of layback).
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Excavated soils are assumed to average approximately 15%
moisture and consist of 80% sand with 20% clay. A sixteen
percent swell was estimated during excavation bringing the
volume to 10440 cubic yards. Density was estimated in order
to convert volume to weight at 120 pounds per cubic foot in
place and 103 pounds per cubic foot excavated, both at 15%
moisture. The resulting estimated weight was calculated to
be 14600 tons of material to be incinerated. Calculations of
volume and mass estimates are included in Appendix D. Areas
requiring excavation are shown in drawing 4236.734-015-C,

Contaminated Soil Excavation Plan.

3.4 Hydrogeology

The Tower Chemical Site is located in the Central Highlands
Physiographic province which is characterized by
discontinuous,subparallel ridges separated by broad valleys
roughly perpendicular to the Atlantic coastline. These
valleys and ridges are the result of ancient sea level stands

in central Florida.

The site itself is located in a topographically low area,
possibly the result of Karst Terrain related subsidence.
Topographic elevations surrounding the site reach up to 50'
above regional elevations.

Data from monitor well installations in January 1989 were
combined with existing geophysical logs and geological logs
from the RI, and were used to evaluate the hydrogeology of
the Tower Chemical Site. Based on these data, the
stratigraphy at the site essentially consists of three
hydrogeologic units, comprised of the undifferentiated
surficial clastics, the more silty sandy beds and
discontinuous clay of the Hawthorne formation, and the Ocala

0165MS 20
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Limestone. The Surficial Aquifer and the Ocala Limestone
units are separated by the yellowish-green clay of the
Hawthorne. A Generalized Geologic Cross Section of the site
is shown in Figure 3-1, and a generalized stratigraphic

Column is shown in Figure 3-2.

A dominating hydrogeologic feature at the site is a relict
sinkhole located in the former wastepond area. The
approximate boundary of the sinkhole was determined using
well logs and soil borings. Subsequently, geophysical survey
data obtained by EPA to more closely define the sinkhole
boundary became available. These geophysical data were then
used (without reinterpretation) as a qualitative means to
check the sinkhole boundary determined from the logs and
‘borings. Comparison of the independent sinkhole boundary
determinations agree fairly well, and the approximate
boundary is shown on Figure BOD-2 in the Basis of Design for
Groundwater Extraction System.

This relict sinkhole is typical of the paleokarst region in
central Florida. The sinkhole is completely filled with a
very clean quartz to carbonate sand, and 2-3 foot layer of
peat occurs at about 120' below surface, near the floor of
the sinkhole. The clean quartz and carbonate sand in the
sinkhole blends with the surficial sands almost
imperceptibly, essentially making the sediments in the
sinkhole part of the Surficial Aquifer unit.

The Surficial Aquifer is the focus-g§-§§§.;emegial;gggﬁvities 9%
and where contaminated groundwater was detected. Subsurface
conditions in the Surficial Aquifer are highly variable, with
adj;E;nt borings indicating varying thicknesses of apparently

non-continuous lower permeability zones of increased clay

0165MS 21
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GENERALIZED STRATIGRAPHIC COLUMN

TOWER CHEMICAL SITE

FLORIDA
(MODIFIED AFTER NUS FINAL RUFS REPORT 1983)

SYSTEM FORMATION THICKNESS LITHOLOGY

&

z

<3

S

= UNDIFERENTIATED SURFICIAL] 7-480 F. | SAND AND CLAYEY SAND WITH
é CLASTICS DISCONTINOUS LENSES OF CLAY
e

[-9

a

z

<

E

<

-

UPPER: CLAY WITH SANDY

= CLAY, LOCALLY PHOSPHATIC
= HAWTHORNE FORMATION | 6-160 Ft. LOWER: INTERBEDDED CLAY
] LIMESTONE, DOLOMITE OR

s DOLOMITIC LIMESTONE, GRAY

PHOSPHATIC

€3]

z LIMESTONE, RELATIVELY PURE,
8 30-120Ft | WHITE TO LIGHT BROWN.

S OCALA LIMESTONE JOINTING AND FRACTURING

= MAYBE PRESENT

ERASCO

EBASCO SERVICES INCORPORATED

GENERALIZED STRATIGRAPHIC COLUMN
TOWER CHEMICAL SITE FIGURE 3.2
LAKE COUNTY, FLORIDA
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content. The saturated thickness of the Surficial Aquifer
ranges from 35' to 40'. Depth to groundwater from surface is
approximately 1 to 4 feet across the site.

Deep groundwater at the site is found in the Ocala Limestone,
which is the top most unit of the Floridan Aquifer System, a
thick carbonate sequence which includes all or part of the
Paleocene to Early Miocene formation series and functions as
a water yielding hydraulic unit. The Floridan is a large,
jointed and solution channeled, highly transmissive aquifer
and provides the major source of potable water for local
residents and most of Lake County.

Due to confined aquifer conditions, hydrostatic heads in the
Floridan fluctuate seasonally and can be, at times, greater
than the Surficial Aquifer heads. For example, one deep
well, tapping the Floridan near the site (the Hubbard's
residence) has a intermittent hydrostatic head several feet

above ground surface.

A dense clay bed acting as a confining unit (Hawthorne Clay)
separates the Floridan and Surficial Aquifer. At the site,
the clay bed ranges in thickness from a few feet to up to 30
feet. The relict sinkhole sediments, however, provide a
hydraulic connection between the Floridan Aquifer_and-the )%(
Surficial Aquifer. "Depending on the hydrostatic level in the
Floridan, recharge from the Floridan to the Surficial Aquifer
can occur. Contamination detected in the well FOW-2, a deep
well completed in the sinkhole sediments, suggests that
recharge from the Surficial Aquifer to the sinkhole sediments
has occurred. However, sampling of wells screened in the

0165MsS 24
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upper portion of the Floridan Aquifer in February 1989 did7%;
not detect contamination levels above required cleanup '

levels.

3.4.1 Aquifer Tests

Three aquifer pump tests were conducted at the Tower Chemical
Site during March 1988, by the EPA's Robert S. Kerr
Laboratory under supervision of EPA Region IV staff. These
tests were conducted in two different locations within the
site to obtain permeability and storage data for design.

One test was conducted in the relict sinkhole in well PW-2.
Observation of drawdown was taken in wells SOW-8, SOW-7, SOW-
6, SOW-5 and FOW-2. Well locations are shown in the Basis of
Design figures and the raw data from the test is included in
Appendix G. The other pump tests were conducted in well PW-~1
and were intended to measure aquifer responses to pumping
outside the sinkhole in the vicinity of the burn/burial area.
Two tests were conducted in this well. The first test used a
pump rate of approximately 4 gpm, which lowered the water
levels below the pump intakes after a few hours. The second
test was conducted at a withdrawal rate of approximately one
gpm for 24 hours.

For purposes of remedial design, the pump tests conducted in
well PW-1 did not provide the information necessary to
characterize the Surficial Aquifer in terms of average
expected site permeability or storage. The basis of this
statement are well logs revealing that PW-1 was screened
almost entirely within one of the interbedded clay lenses
prevalent across the site. The low yield of PW-1 combined
with the well log of PW-1 indicates that, by chance, the
particular location of the well is probably not indicative of
the average hydraulic character of the Surficial Aquifer. A

0165MS 25
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comparison of natural gamma logs between the sinkhole and
areas outside the sinkhole suggest that the Surficial Aquifer
has a lower hydraulic conductivity than the sinkhole, but
also has interbedded sands capable of transmitting water at
rates much higher than the tests in PW-1 would indicate.

To obtain additional aquifer characterization outside the
sinkhole area, monitoring wells Mw-8,9,10,11 and MW-12 were
slug-tested in January, 1990. The analyzed data resulted in
hydraulic conductivities ranging from 2 ft/day to 38 ft/day.
An average value of 10 ft/day was used in the basis of design

modeling calculations.
3.5 THERMAL TREATMENT DATA

Soil samples were collected at various depths from each of

the areas requiring excavation and thermal treatment. Each
soil sample was analyzed for the parameters listed in Table
3-2. These data are summarized in Appendix B.

3.6 Standard Penetration Test Data

A total of 4 shallow soil borings for Standard Penetration
Test (SPT) were conducted in the TTS operation area and in
the WTS facility area, to obtain soil stability data. These
data are shown in Appendix F. It may be necessary for
additional SPT data to be obtained by the Contractors in the
exact locations of the major site remediation equipment.
These data may be required only for some RA equipment
configurations which are vendor specific. Therefore, vendors
will be required to perform geotechnical testing only as
needed for their specific equipment, and bids will include

these costs.

0165Ms 26



3.7 Stream Survey

In 1989, EPA and Ebasco conducted a survey of the unnamed
stream starting from the Tower Chemical Site and ending at
Lake Apopka. The purpose of the survey was to determine the
potential impact to downstream areas due to discharge from
the Water Treatment System. The conclusion of the survey is
that a 250 gpm discharge to the stream would have negligible
impact to areas downstream. The supporting data and
calculations performed to reach this conclusion are contained

-l T T T an

L

in Appendix D.
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Table 3-2

Contaminated Soil Parameters Provided for TTS Design

Tower Chemical Remedial Design

PARAMETER

Percent C, H, §, N and O
Percent Fluoride

Percent C1, ]

Gross Calorific Vvalue

PH

Proximate Analysis

(% Moisture, Volatile, Ash)
Particle Size Analysis
Elemental Analysis in Ash
Trace Metals Analysis in Ash
Specific heat

TEST THO

ASTM D-3176
ASTM D-3761
ASTM D-4208
ASTM D-2015
SW 846-9045
ASTM D-3172

ASTM D-422
ASTM D-2795
ASTM D-3683

ASTM D2766

0165MS
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4.0 REMEDIAL DESIGN CRITERIA

4.1 Groundwater Cleanup Criteria

The criteria to which the groundwater must be remediated are
identified in the ROD as Target Cleanup levels (TCLs). If
the contamination levels in the shallow aquifer exceed the
TCLs, the groundwater must be extracted and treated.
Groundwater remediation will be complete when it can be
demonstrated that contamination levels in the shallow aquifer
are below the TCLs. The TCLs are shown on Table 4-1.

4,2 Surface Water Discharge Criteria

A second groundwater cleanup criteria applies when the
treated groundwater is discharged to surface water or
reinjected to accelerate plume cleanup. A portion of the
treated effluent from the Water Treatment System will be
discharged to the surface water and the remainder reinjected
back into the aquifer. These discharge standards are shown

in Table 3.1.

4.3 Groundwater Extraction System

The criteria for preparing the conceptual groundwater
extraction system consist of the following general
requirements:

o The contaminated groundwater plume as shown in the
drawings is to be intercepted or collected such that
off-site migration is halted and contaminated
groundwater is removed for treatment.

0165MS 29
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Table 4.1
TARGET GROUNDWATER CLEANUP LEVELS
TOWER CHEMICAL REMEDIAL DESIGN

Indicator Target Cleanup
Contaminant Level (ug/L)
Arsenic 50
Nickel 350
Chromium 50
Alpha-BHC 0.05
Chloroform 5
DDT'V 0.10
Chlorobenzilate 10.0
Dicofol 0.08
Xylene 400

Source
FAC

HA
FAC
MDL
MDL
EPA(2)
EPA(1)
EPA(2)
EPA(2)

(1):
FAC:

MDL:

ACL:

CAG:

EPA(1):

EPA(2):

0165MS

Sum concentration of DDT, DDE, DDD

Florida Administrative Code 17-3.061

Office of Drinking Water Health Advisory

Minimum detection limit established for the Contract
Laboratory Program (CLP):; provided for Compounds

which have 10% health based criteria below

detection levels.

Alternate Concentration Limit calculated by the

Region IV Regional Expert Toxicologist;

to 10°° health risk levels.

based on 107

Cancer Assessment Group, EPA (from Record of

Decision).

Comment No. 7 from EPA comments on 30% Remedial

Design document.

Comment No. 2 from EPA comments on 60% Remedial

Design document.

30
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4.4

The system should be flexible, with an approach that
allows for uncertainty in the existing aquifer
characterization.

Treated groundwater reinjection should be used to %ﬁ
accelerate cleanup and prevent aquifer dewatering.

Pumps, controls and other hardware will operate after
initial start-up without or continuous on-site

Supervision.

Water Treatment Criteria

The following criteria have been established and utilized for
specifying a water treatment system to treat the contaminated
groundwater and any wastewater generated from soil
remediation activities at the Tower Chemical site:

0165MS

The Water Treatment System is to be modular in order
to allow the minimum required capacity to treat the
actual waste water flow quantities.

The quality of the untreated influent to the
treatment system is based on the maximum observed
contamination level of the identified contaminants as
shown in Table 3-1.

The quality of the treated effluent from the systenm
shall be in compliance with the Discharge Criteria as
established by EPA and FDER and shown in Table 3-1.

Sludge generated from the treatment system will be
dewatered, tested, and disposed of off-site in an
approved landfill. The spent carbon will also be

31
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tested and disposed of off-site in an environmentally
acceptable manner, which may be an approved landfill
or through incineration and ash disposal.

4.5 Soil Cleanup Criteria

Treatment levels for soil were provided by the ROD.
Additional contaminant cleanup levels were established by EPA
based on health-based risk calculations specific for the
site. Table 4-2 summarizes the soil cleanup levels and basis
for selection of these levels.

4.6 Thermal Treatment Requirements

The incinerator must be designed and operated to achieve the

following criteria:

o Meet applicable emissions standards in the flue gas;

(o} Reduce pesticide concentrations in ash to below
cleanup criteria for soils (Table 4.2);

o Destroy target pesticides in combustion gas with

99.99% efficiency;
o Maintain ambient air quality standards at the site

boundaries;

o Remove particulate from flue gas to the greatest
extent possible.
o Complete production burn in six months.

4.7 Site/civil/Layout Criteria

The criteria for design and construction of site civil work

are to:

0165MS 32
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TABLE 4.2
TARGET SOIL CLEANUP LEVELS
TOWER CHEMICAL REMEDIAL DESIGN

Indicator Target Cleanup

Contaminant level (mg/kqg) Source

Copper 7,500 EPA(1)

Lead 100 ROD

Arsenic 5 ROD

Dicofol 5 EPA(2)
Chlorobenzilate 24 EPA(2)

ppT¢V 35 ROD

Xylene 50 EPA(1)

EPA(1l): Region IV EPA, Memo from R. Fox to T. Snow, January

EPA(2):

ROD:

(1):

0165MS

31, 1989 and memo from J. Starn to T. Snow, December
22, 1988, and memo from G. Adams to T. Snow, July 7,
1989.

Comment No. 9 and No. 10, Comments from EPA on 30%
Remedial Design submittal.

Record of Decision, July 9, 1987

Sum of DDD, DDT, DDE.
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4.8

Ooptimize site operation efficiency by organizing the
layout of roads and structures.

Collect runoff water from the TTS operations area
into a retention pond for treatment and discharge to

a nearby creek.

Utilize the existing site structures and foundations

to the extent practical.

Locate areas of noisy operation (TTS) away from local
residences to minimize impact of site operations.

Route clean surface runoff to the nearby creek.

Utilize site materials (fill material) as practical
to avoid bringing in off-site material.

Additional specific design criteria are shown in
Appendix H.

Mechanical Design Criteria /x

Design criteria for the Mechanical System consists of the

following:

o

0165MS

Flow from individual Recovery Wells is set manually
by way of an in-line globe valve and flow indicator
at each well group. As level in a well is drawn down
from normal ground water level to the operating
level, the globe valve will require adjustment to
compensate for increasing pump lift. Flow is to be
set to minimize water level cycling between the high
and low level switch settings.

Lines were sized to limit friction losses to about

34
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10% of total pump head so that flow from individual
wells is not dramatically affected by change in total
number of operating well pumps.

The differential between the high and low level
recovery well switch settings should not exceed about
5 feet to minimize the effect of changing well level

on pump flow rate.

Flow enters the Flow Equalization Tanks above the
water level so that recovery well output is not
affected by level in the Flow Eqdélization Tanks.

Recovery Well operating level is not more than 35
feet below ground level.

Flow. Equalization Tank shell height does not exceed
31 feet.

Flow to each pair of Injection Wells is manually
regulated by an in-line globe valve and flow

indicator.

Operation of Recovery Pumps is contingent on
appropriate 'free-board' in the Flow Equalization

Tanks.

Should water level in an Injection Well rise to the
point of over-flow, a level switch will activate a
solenoid valve to block flow into that well.

Flow to and from the Water Treatment System will vary
with operation of the Recovery and Injection Wells.
Water inventory control is accomplished within the

35
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4.9

Water Treatment System and not by automatic control
of well flows. '

7

Electrical System Design Criteria

In general, the electrical and control system for groundwater
extraction and re-injection were prepared in accordance with
the National Electrical Code-1990. Specific criteria
consists of the following:

0165MS

The System is sized for 800 ampere service main

disconnect.

Line voltage drops are limited to 3% or less.
Maximum well pump horsepower is 0.5 hp, and all
service receptacles are maximum 1.5 ampere. The

retention pond pump horsepower is 4.2.

All field circuits are ground-fault interrupt and
continuous grounding for operator safety.

All junction boxes will be water-tight and dust-tight
(NEMA-32R boxes).

Security lighting will be provided at the entrance
only.

36



5.0 DESIGN AND SPECIFICATION CONCEPTS

The ROD requires the remediation of soils using on-site
incineration. The TTS Contract Document is based on
performance specifications to allow the most economically and
technically competitive cleanup. Therefore, the design
specifications are a set of siting, schedule, performance and
monxtorlng requlgggspts that allow the full range of

ST Tee mEeID s o

1n01neratlon technologies currently avallable.

- —

— 5 . e e—

Groundwater extraction and treatment is required by the ROD.
Activated carbon is required in the ROD for the removal of
organic contaminants. Chromium, nickel, lead and other metals
are groundwater contaminants that must be treated to the 1 to
10 ug/1l levels for discharge to a nearby stream and
reinjection. A set of performance spec1f1catlons for

s

installation and operation of a Water Treatment System has
.a__,,_-——-_’_"—""--—n_
been prepared, with some general process requirements

included. The Extraction and Injection Well System is
specified in some detail, but allows for flexibility to

°

account for variable site conditions.

5.1 Thermal Treatment

The TTS Contract is the means by which contaminated soil will
be remediated. Under this contract, a Contractor will
prepare a portion of the site for the incinerator, construct
the stormwater runoff retention pond, excavate, treat and
backfill contaminated soil, and close the retention pond.
Specific requirements that form the basis of the contract
specifications, as well as some key bid requirements are

discussed in the following:

0165MS 37



Primary Requirements for the Incinerator

The primary requirement of the incinerator is to remove
pesticides and-xylene from soil to a level below the cleanup
criteria. In addition, the system must be designed and
operated to meet emissions requirements in the flue gas from
the stack, maintain ambient air quality standards at the site
boundaries and achieve a destruction removal efficiency of
99.99% for organic compounds targeted for cleanup by EPA.

Process Description

Wastes from the stockpile will be transferred, weighed, then
preprocesgﬂfor incineration. Preprocessing may involve size
reduction, blending or adding materials to improve
fluidization or acid gas removal. Wastes will then be
screened for size. The exact size requirements will depend
on the limitations of the selected system. Undersize
materials will be transferred to the incinerator, or a
stockpile from which the incinerator is fed. Oversize will
be returned to preprocessing. Oversize metal scraps will be
removed for decontamination.

Treated ash from the incinerator and any fly ash will be
stockpiled and sampled. Ash which fails to meet the criteria
for organics shall be reburned in the incinerator. Ash which
unexpectedly exceeds the metals cleanup criteria shall be
stockpiled for later stabilization by another contractor.

Ash which meets both organics and metals criteria shall be
removed and backfilled.

0165MS 38



Combustion Air/Oxygen Requirements

Ultimate analyses of several site soil samples are provided
to prospective Thermal Treatment Contractors in Appendix B.
The Thermal Treatment Contractors must propose overall
sufficient air for the process to achieve stoichiometrically
complete combustion and a minimum quantity of excess air at
some point in the process to ensure contact with oxygen in
the combustion chamber(s). Any proposed system using less
than stoichiometric ratios of oxygen for the overall
combustion process is not reasonable. Any process that does
not have at least one combustion stage using 50% or greater
excess air will be questioned. Data and/or calculations must
be provided demonstrating that complete combustion can be
achieved. Bid evaluation and proposal evaluation will
include an estimate of stoichiometric oxygen requirements
based on ultimate analysis and mass balance calculations.

Air Pollution Control Regquirements

Air pollution control requirements are determined by
regulation. Some requirements are for stack measurements,
others for ambient air quality at the site boundary. The
latter are modeled, using site specific features and wind
rose data to obtain stack requirements. Table 5.1 lists the

requirements.

Chlorides are present in the pesticides. Ultimate analyses,
including % chloride in the wastes, are furnished in Appendix
B. Due to the low concentrations of pesticides, the
concentration of chloride is expected to be low. If, based

0165MS 39



Table 5.1

Air Pollution Control Requirements

Tower Chemical Remedial Design

Parameter Limit Source
DRE 1) >99.99% at the stack 40 CFR 264.343
HC1 1) 4 1lb/hr or 99% retained 40 CFR 264.343
Particulate 1) 0.08 gr/dscf at stack 40 CFR 264.343 &
40 CFR 60.52
2) 50 ug/m® annual arithmetic FAC 17-2.300 &
mean - ambient at boundary 40 CFR 50.6
3) 150 ug/m® 24 hour average- FAC 172.300
ambient at boundary 40 CFR 50.6
Carbon 1) 1 hour concentration of FAC 17-2.300 &
Monoxide 35 ppm - at boundary 40 CFR 50.8
2) 8 hour concentration of FAC 17-2.300 &
9 ppm - at boundary 40 CFR 50.8
Sulfur 1) 3 hour concentration of FAC 17-2.300
Dioxide 0.5 ppm - at boundary
2) 24 hour concentration of FAC 17-2.300
0.1 ppm - at boundary #*#*
3) Annual arithmetic mean of FAC 17-2.300
0.02 ppm - at boundary*#*
Ozone 1) Daily of 0.12 ppm at FAC 17-2.300
boundary and 40 CFR 50.9
Nitrogen 1) Annual Arithmetic mean of 40 CFR 50.11 "
dioxide 0.053 ppm - at boundary
Lead 1) 1.5 ug/m’® over calendar 40 CFR 50.12

*Notes on Sources:

quarter - at boundary

40 CFR 264.343 is the RCRA Performance Standard for Hazardous Waste
Incinerators.

40 CFR 60 is the New Source Performance Standard for Incinerators.
40 CFR 50 is the Primary and Secondary Ambient Air Quality standards
FAC 17-2.300 is the Florida Ambient Air Quality Standards.

** Means other sources regulated this parameter but at less stringent
levels.

0165MS 40



on the subcontractor's proposed feed rates and chloride
concentrations, the possibility exists for more than 4 lb/hr
hydrogen chloride formation, the Contractor must include a
scrubber system caggglg_gfﬁggiﬁggl_remova1~£rom_the.flue gas. _5¥E>////
It iscg;ggéted that the base system will include an acid gas
scrubber unless convincing evidence is provided indicating
this process step is not required. Particle size
distributions are furnished in Appendix B. In the proposal,
the Thermal Treatment System Contractor must provide
calculations and/or performance data as evidence of estimated
particulate carryover to the air pollution control device.
Designs which can result in excessive particulate carry-over
to the air pollution control devices will be questioned.

i

i

I

I

i

i

i
The Thermal Treatment System must provide at a minimum an air

' pollution control device capable of cleaning flue gases to
0.08 gr/dscf as required by RCRA. Based on particle sizes

' and estimated particulate carryover rates, any proposed
design which appears incapable of cleaning the flue gas to
0.08 gr/dscf will be unacceptable. Data and case history

I information must be provided demonstrating that the system is
capable of meeting particulate emissions standards.

i

i

i

i

i

The Contractor will be required to demonstrate that all
applicable emissions limits are achieved including but not

monitoring for applicable limits of carbon monoxide, HCl and
Pé;ticulate, possibly combined with air emission modeling by
others.— It is expected that the overall process will operate
at less than 100 ppm of carbon monoxide in order to achieve
99.99% DRE on the POHCs and reduce PIC form

limited to Table 5.1. This is expected to be stack E‘ ;
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If the results indicate that air quality standards will be
exceeded, the maximum throughput which would result in
compliance will be calculated. Provided that this throughput
is sufficient to meet the schedule, the Contractor shall have
the choice of operating below this maximum or setting up
monitoring stations during the Trial Burn to demonstrate
compliance at a higher throughput.

During the Trial Burn, emissions shall be monitored for SO,,
particulate, CO and NO, in the stack gas. If the Contractor
opts not to set up perimeter monitoring stations and
emissions exceed predicated values, the model shall be rerun
using actual worst case data from the Trial Burn.

Throughput Requirement

Based on completing incineration of 16000 tons of soil in 6
months, the throughput for a 24 hour day, 7 day per week unit
would need to be 3.7 ton/hr. Assuming 25% down time, the
unit must be capable of incinerating a minimum 5 tons
soil/hr.

Heat content and moisture for selected socil analysis are
provided in the appendices. Bid evaluation/proposal
evaluation will check calculations of required fuel input and
waste feed rates using heat and material balances and the
thermal rating of the proposed system. Any significant
variation in the proposed claims for throughput and
evaluation calculations will require justification.
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Required Interlocks

Critical process parameters will require automatic
monitoring. Excursions from established ranges or exceedence
of regulatory requirements will result in the interlock
response of stopping the waste feeder. The Contractor will
be required to describe these interlocks for the specific
Thermal Treatment System such that trial burn conditions are
maintained and excessive down-time is avoided. Parameters to
be monitored include but are not limited to the following:

Waste feed rate monitor failure;
Combustion air monitor failure;
Combustion pressure monitor failure;
Combustion temperature monitor failures;
Flue gas oxygen low:

Combustion efficiency 99.9% (indicated by CO):;
Combustion outlet temperature low;
Combustion outlet temperature high;

FD fan failure;

ID fan failure;

Bag house inlet temperature high:;

Gas residence time low;

"Stack particulates;

Power Failure;

Positive Pressure in Kiln.

0O 0 0O OOOOOO O O O 0 O O

Stack Height Requirement

Stack heights shall meet the requirements of the Florida Air
Pollution Control Rule FAC 17-2.270, stack height policy.
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The specific requirements will be determined by the TTS
Contractor from building heights of nearby structures.

Trial Burn Requirements

A Trial Burn will be required at the site using
representative site soil spiked with DDE and DDT. It is
expected that the subcontract or will submit a Trial Burn
Plan that covers sufficient ranges of operational parameters
to provide for reasonably variable feed conditions. This is
intended to avoid production rate problems due to feed
variability. The Trial Burn must demonstrate, at a minimum,
the following:

]
I
i
I
i
i
l o Ability to achieve 99.99% DRE of DDE and DDT;
o Ability to control particulate emission to below 0.08
l gr/dscft;
o Ability to control HCl emissions to 4 1lb/hr or 99%
' removal efficiency:;
o Ability to remove organics from the soil to the
I following levels:
i
i
i
i
i

Xylene 50 mg/kg
Dicofol 5 mg/kg
Chlorobenzilate 2.4 mg/kg
Sum of DDE, DDT and DDD 0.087 mg/kg

o Ability to maintain Ambient Air Quality Standards at
site boundary.
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Ash Treatment Requirements

Ash and baghouse fines shall be stockpiled and tested
separately. All ash and baghouse fines must be treated to
below the following levels in the Thermal Treatment System.

Xylene <50 mg/kg
Dicofol <5 mg/kg
Chlorobenzilate 2.4 mg/kg
Sum of DDT, DDE and DDD <0.087 mg/kg

Any ash and baghouse fines exceeding these levels shall be
reprocessed through the system. If necessary, the fines
shall be rewetted to increase residence time. Ash shall also
be tested for metals. Any ash exceeding the following levels
of metals shall be segregated and stockpiled separately.

Total Copper 7500 mg/kg
Total Lead 100 mg/kg
Total Arsenic 5 mg/kg

Process Water Disposal Requirements

The Contractor shall be required to minimize the production
of wastewater from the incinerator and air pollution control
and ash handling system. The disposal of any wastewater
generated by the Contractor shall be the responsibility of
the Contractor. If wastewater meets pretreatment
requirements as specified in the Contract it will be treated

on-site by others.
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Demonstration of Complete Combustion

During the Trial Burn and operation, levels of CO, CO, and O,
will be continuously monitored and recorded. In addition,
stack gases shall be continuously monitored for total
hydrocarbons.

Hydrogen Chloride

Hydrogen chloride gas emissions will be monitored during the
Trial Burn. In the Trial Burn, higher concentrations of
pesticides will be incinerated than have been detected on
site. It is anticipated that the pesticides will be the
major contributor of chlorine (this will be confirmed by % Cl
results of ultimate analyses prior to Trial Burn) and the
Trial Burn will therefore represent "worst case" chloride
concentration. Monitoring will be conducted in the stack gas
to assure that the 4 1lb/hr or 99% retention required by 40
CFR 264.343 is satisfied.

Particulate and Lead

Particulate emissions will be measured in the stack gas
during Trial Burn to assure that the limit of 0.08 gr/dscft
required by 40 CFR 264.343 and 40 CFR 60.52 is met. Samples
of respirable particulate will be collected at selected
locations at the site boundary during the Trial Burn and
throughout operation. Samples will be analyzed according to
EPA 600/4-77-027a, Section No. 2.11 for respirable
particulate. Excursions over the ambient air quality limits
for particulate listed in Table 5.1 will result in shutdown
of all operations until appropriate levels are maintained.

Occasional particulate samples shall be analyzed for lead to
assure that Ambient Air Quality Standards are not exceeded.
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Retention Pond

A lined Retention Pond capable of containing all TTS work
area storm runoff is needed to ensure that contaminated soil
is not spread across the site. The pond will be constructed
as described in design drawings and specifications and will
be operated by the TTS Contractor. The pond will serve as a
collection point for various wastewaters produced during site
cleanup with the requirement that process wastewater
discharged to the pond must not exceed the following
criteria:

Total Suspended Solids ] 100 mg/L
Chemical Oxygen Demand 50 mg/L
Total Organic Carbon 50 mg/L
pH A 6.5-8
Color-Units 20

Any wastewater failing to meet these criteria either as
discharge to the pond or as effluent from the pond pumped to
the Water Treatment System shall be pre-treéted to the
required criteria. Dewatering effluent resulting from
excavation dewatering must meet the requirement for total
suspended solids only. It is the responsibility of the TTS
Contractor to avoid overfilling the pond as a result of
excess water disposal to the pond. A maximum average
discharge rate of 125 gpm from the pond will be allowed. If
necessary, additional discharge capacity up to 250 gpm can be
provided by increasing water treatment capacity.
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Earthwork

The Earthwork that the TTS Contractor will perform includes
both clean soil excavation to construct the retention pond,
contaminated soil excavation and stockpiling, treated soil
backfilling and site grading for TTS operations.
Contaminated soil will be removed to limits shown on the
excavation plan (Drawing 4236.734-15-C). Verification
sampling of the excavation will be performed by the TTS
Contractor and any areas exceeding the soil cleanup criteria
will require excavation and thermal treatment. It is
anticipated that the TTS Contractor will excavate, treat,
test and backfill in stages to avoid excessive stockpiling.
Therefore, it will be necessary to have a "clean" excavation
prepared to receive treated soil before opening new areas of

contaminated soil excavation.
Stockpiling

The existing building is in disrepair and in its current
state is considered unsafe for use by the Contractor as a
stockpiling or operations area. Use of the building will be
at the discretion of the Contractor, provided necessary
repairs are made to the building. If the TTS Contractor
wishes to use the building, then the Contractor will be
required to describe the means for making the building
suitable for use in his proposal and bid. Otherwise, the
Contractor will have the option of utilizing available site
area, designated as the "TTS Area," as best meets the
specific needs of the Contractor, subject to Contracting

Officer approval.
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Noise Control

Due to the presence of nearby private residences, it will be
necessary to control the le;Ei of noise created by the site
cleanup operations, particularly the TTS operation. Noise
control will be obtained through the use of §§£gpds,
enclosures, buildings or other suitable means and will be
monitored by tﬁz-aontracting Officer.

Noise from the incinerator and ancillary equipment, including
mobile equipment such as scrapers, loaders and dozers, shall
be controlled to protect the two nearest residences in

s sz
accordance with the measured values at the residences as

shown in Table 5.2.

The two residences of concern are located about 400 feet east
and 550 feet northeast of the proposed incinerator ‘site &8
shown on Ebasco Drawing Number 4236.734-012-C. Large fans
are susceptible to producing tonal noise which can be
particularly annoying at distant locations. These tones must
be controlled to the specified levels shown in the table.

Near-field noise levels of the same equipment shall be
controlled to protect on-site personnel noise exposure to

OSHA limits without the aid of hearing protectors or
administrative controls. The near-field noise levels shall

not exceed 85 dBA measured 3 feet from the equipment at five
feet above ground and on any elevated catwalk, ladder or

other personnel access area.
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TABLE 5.2
ALLOWABLE FAR-FIELD NOISE LEVELS AT RESIDENCES
TOWER CHEMICAL REMEDIAL DESIGN

Hourly Maximum

Equivalent Instantaneous

Noise Level Noise Level Maximum Pure
Time Period (GBA) (GBA) Tone level*
Daytime :
(7 am.-10 p.m.) 60 70 55
Nighttime
(10 p.m.~-7 a.m.) 50 60 45

*In any octave band after A-Weighting factor is applied

0165MS 51



, N ,
HE T aE A E EE e

: :
- T .

Treated Soil

Bottom ash and any flue gas fines will be collected and
stockpiled separately, each accumulation shall be segregated
into daily accumulations. Each accumulation will be sampled
and analyzed for the following parameters:

Parameter Test Method
Dicofol SW 846-8080 or 8270
Lead SW-846-7421
Copper SW 846-7210
Arsenic SW 846-7060
Chlorobenzilate SW 846-8080 or 8270
DDT -SW 846-8080 or 8270
DDE SW 846-8080 or 8270
DDD SW 846-8080 or 8270
Xylenes SW 846-8020

5.2 Water Treatment

The WTS will be used to treat all the groundwater extracted
from the site, contaminated stormwater runoff from the TTS
area, soil stockpile, and ash storage area and excavation
area, decontamination water from washing and cleaning of
personnel, vehicles and equipment, and other process waters
from RA activities that meet influent criteria to the WTS.
Detailed design, equipment selection and erection, field
installation and operation for the Water Treatment System
shall be the ultimate responsibility of the Contractor.
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5.2.1 Conceptual Process Selection

The water treatment processes are based on waste
characteristics, treatment requirements, process
effectiveness and reliability, treatment economics, operation
and control constraints and environmental considerations.
However, the main emphasis of the process selection is placed
on the nature of the contaminants in the groundwater and the
degree of treatment required to meet the Surface Water

Discharge Criteria.

The results of the Remedial Investigation and more recent
field data indicated that the groundwater at the Tower
Chemical site is contaminated with various heavy metals,
pesticides and xylene. Thus, the treatment processes must be
capable of removing various heavy metals and organic

contaminants.

Several technologies are available for the removal of heavy
metals from waste streams. These technologies include: ion
exchange, reverse osmosis, chemical precipitation and
giggggggggmigalﬁgopxgg;gi;ation. The electrochemical process
is more desirable than the other proéessés for the fgilowing

reasons:
o The process is very effective for heavy metal
vy I
removal;
o No major chemical addition is needed for metal

precipitation except for anionic polyelectrolyte
being added for flocculation;

o As long as the bH of the entering streams is in the
range of 6 to 9, no pH adjustment is necessary on
either the influent or the effluent streams;
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o. Organics removal subsystem;
o Sludge processing subsystem.

The unit operation of each subsystem is described below:
Waste Equalization and Transfer Subsystem

The contaminated water collected on-site is pumped to two
Flow Equalization Tanks. The Flow Equalization Tanks are
provided to smooth out the contaminants concentration and
flow variation, to minimize the potential upsets -and to
promote a steady state treatment. The Flow Equalization
Tanks also serve as holding tanks for the backwash water from
the multimedia filter and the filtrate from the sludge
dewatering equipment. One transfer pump, rated at 125 gpm,
is included for transferring the water to the treatment
units. The operation of the pump is controlled by the level
controller in the Flow Equalization Tanks. A flow meter is
installed in the pump discharge line to measure the amount of

water being treated.
Metals Removal Subsystem
The following components are included in this subsystem:

o Electrochemical cell - One electrochemical cell is
included. In the electrochemical cell, a direct
current is conducted through the cell containing
carbon steel electrodes generating ferrous ions into
the waste stream. When hexavalent chrome is present,
the ferrous ion acts as a reducing agent, reducing
hexavalent chromium to its insoluble trivalent state.
Other heavy metals such as arsenic, barium, copper,
lead, nickel and zinc are effectively coprecipitated
with the ferrous hydroxide as metal hydroxides. If
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chelating agents are present, the chelated metals are
removed along with other heavy metals.

Retention tank - one retention tank is included to
remove the small amount of hydrogen gas formed in
the cell during the electrochemical processing.

Clarifier - One clarifier is included to precipitéte
metals and suspended solids from the wastewater. The
clarifier shall be an inclined plate separator
equipped with a flocculation chamber to enhance
solids separation. A chemical feed system shall be
provided to feed liquid polymer into the waste stream
prior to flocculation. The flocculator is included
to provide gentle agitation of the water allowing the
formation of a bigger floc that is easier to settle
in the clarifier. The sludge from the clarifier is
punped to a sludge thickener and then to sludge
dewatering equipment for further processing. Treated
effluent from the clarifier is pumped to the
multimedia filter. The operation.of the pumps is
controlled by a level controller in the clarifier.

Multimedia filter - One filter unit is included to
remove trace amounts of small particulates. Each
filtration unit consists of multimedia filter vessel,
filter media, backwash feed tank and backwash water
pump. The piping is arranged to allow for either
filter to be removed from service for backwashing or
maintenance. The treated effluent will flow under
pressure to the carbon adsorption units.

R Ny e .

Organics Removal Subsystem

Three downflow carbon adsorption units shall be provided.
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Two units shall serve as main adsorbers, the third unit will
serve as a redundant polishing unit. Each adsorption unit
shall consist of process vessel, granular activated carbon,
under drain collection system, instrument and piping. The
system shall be arranged to operate both in series and in
parallel. During operation, the water enters the adsorber at
the top and flows downward through the carbon bed. An
internal collection system shall be provided to collect the
treated water and retain the granular media in the bed. 1In
series configuration, the effluent from the lead adsorber is
directed to the second adsorber. The treated water is then
discharged through the effluent piping, through the polishing
unit, to the surface water or reinjected back into the
Surficial Aquifer.

When the carbon in an adsorber becomes saturated with
contaminants adsorbed from the water, this adsorber is taken
out of service to replace the spent carbon with virgin grade
carbon. The flow is directed to the remaining adsorber
allowing the treatment system to remain in service. After
the adsorber has been changed it is placed on line with the
remaining adsorbers.

Spent carbon transfer is accomplished in a closed piping
system to minimize environmental exposure. Disposal of spent
carbon is off-site and performed in an environmentally

acceptable manner.

0165MS 57



Sludge Processing Subsystem

Sludge precipitated in the clarifier often contains solids
ranging between 1 and 2 percent. A sludge thickener and a
mechanical dewatering equipment are included to reduce the
sludge volume to facilitate the sludge handling and disposal.
A sludge thickener is included to thicken the sludge to at
least 5 to 10 percent solids. A dewatering device such as
filter press, pressure filter, vacuum filter, etc., is
included for further extraction of water from the sludge. A
chemical feed system shall be provided to condition the
sludge. The chemical feed system pumps polymer solution from
the polymer solution tank for the main treatment unit. The
dewatering device with proper chemical conditioning is
expected to produce a dry cake containing 25 to 35 percent
solids. The filtrate is returned to the Flow Equalization
Tanks for further treatment. The dewatering device is
installed indoors and is mounted on an elevated platform to
permit the use of a dumpster as a receptacle for collection
of the dry cake. The dry cake shall be tested and disposed
of off-site. It is anticipated that the dry cake will not be
a characteristic waste and therefore will not encounter land-
ban restrictions. However, if necessary, the relatively
small volume of dry cake produced over a few months operation
can be stockpiled on-site for further treatment.

Al Tm EE W
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5.2.3 Design Basis

-7 - -

a. Design Flow Rates

‘

' Average - 100 gpm, expandable to 200 gﬁm.
) Maximum - 125 gpm for peak load, expandable to 250
gpm.

i
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b. Flow Equalization Tank

The Flow Equalization Tanks are sized for 8-hour storage
based on the maximum design flow rate plus additional
capacity for storing backwash water from filters, supernatant
from a sludge thickener and filtrate from the dewatering
equipment. Two closed top Flow Equalization Tanks are
included.

c. Wastewater Transfer Pumps and Control

One pump is included to transfer the water to the treatment
units. The pump is sized for 125 gpm at 80 feet total u
dynamic head. The pump is driven by a high efficiency
electric motor. The electric motor shall be 240 volt, 3

phase, 60 Hertz.
d. Chemical Feed Systems

Two chemical feed systems are included for feeding polymer to
the main treatment unit and sludge dewatering device. Each
chemical feed system shall be complete with one chemical
metering pump, electric motor, pump control and associated
piping valves and instruments. Chemical feed systems shall
be automatically controlled. Metering pumps shall be capable
of continuously feeding from chemical supply drums.

e. Electrochemical Cell

The cell shall produce 4.5 pounds of iron to remove 1 pound
of heavy metals. About 5 kilowatt hours are required for a
pound of heavy metal removed. A typical cell operates at
about 25 amps DC. The voltage on the cell is a function of
electrical conductivity of the water. The amperage required
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is a function of the flow rate and the heavy metal
concentrations in the wastewater stream.

f. Retention Tank

The retention tank is sized to provide 80 minutes retention
based on the maximum design flow rate. One 10,000 gallon
capacity retention tank shall be furnished.

g. Flocculation and‘Clarifier

The clarifier is sized for an effective overflow rate of 0.25
gpm/ft?. The clarifiers shall be designed for intermittent
automatic sludge drawoff. The clarifier influent is
uniformly distributed and the effluent trough has an
adjustable 90° v-notch weir. The weir overflow rate shall
not exceed 10 gpm per linear foot. The clarifier includes a
flocculator and a mixer for polymer flocculation. The
flocculator provides gentle mixing to keep waste and floc in
motion for optimum floc growth. The mixing is maintained at
the temporal mean velocity gradient between 20 and 70 sec’'.

The flocculator has a minimum detention time of 2 minutes.

The clarifier is equipped with a sludge hopper having a one
day storage capacity and a positive displacement progressive
cavity sludge pump and electric motor. A sludge withdrawal

timer is included to withdraw the sludge on a programmed

basis.

h. Filters

One pressure filter shall be included, designed to operate at
a maximum flow rate of 125 gpm. The surface loading rate on
the filter shall not exceed 5 gpm per square foot and
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backwash flow rate will not exceed 15 gpm per square foot.
The filter system shall be automatic in operation and shall
include two filter feed pumps, one filter backwash pump, one
air scour blower, all internals, piping, instruments,
controls, and dual media. The filter shall be designed for a
pressure of 100 psig. The filter underdrain shall be of the
header lateral type with corrosion resistant laterals.
Underdrain gravel shall be properly sized to prevent leakage
of media into the lateral system and to minimize disturbance
during the air scour and backwash cycle. Filter backwash
shall be controlled by the predetermined pressure drop
through the filter.

i. Carbon Adsorber

Type and quantity - 3 downflow fixed bed columns
Influent quality - TSS <35 ppm
Oils <10 ppm
Design flow rate - 125 gpm
Least adsorbable compound - Xylene
Time of breakthrough - 120 days based on 125 gpm
System pressure drop - <30 psi
Hydraulic loading - <5 gpm/sq. ft.
Carbon quality equal to Calgon Filtrasorb 300, ICI America
Hydrodata 3000, or Westvaco Nuclear WV-L
Underdrains - header lateral type
Carbon transfer system - closed loop hydraulic system

Spent carbon - disposed of off-site
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j. Sludge thickener

Type and quantity - 1 gravity thickener

Solids loading - not to exceed 10 1lb/ft?/day

Hydraulic loading - 200 gpd/sq. ft.

Side water depth - 15 ft.

Retention time - 24 hours

effluent structure for thickener overflow consists of a v-
notch weir, effluent launder and a common sump.

k. Sludge Dewatering

Chemical conditioning - required

Dewatering equipment - one filter press

Operating time - 8 hour/day, 5 day/week

Cycle time - 200 minutes (2-1/2 hour per cycle)
or 2 cycles per day

Filtration rate - 2 1lb/ft¥/nr

Cake solids - 25 wt percent (minimum)

Water needed per cycle - 1000 gallons

Air blowdown per cycle - 1000 scf at 30 psig

5.2.4 System Implementation Assessment

Unit processes used in the specified process for water
treatment are well established as demonstrated by their
performance in many water and wastewater treatment
applications. Over 150 electrochemical process installations
can be found with applications in heavy metal removal in the
U.S. Results are generally excellent and prove that the
technology is effective in heavy metal removal. The
activated carbon adsorption process is one of the most widely
applied technologies for organics removal because of its
effectiveness for a wide variety of organic mixtures.
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The final treatment system shall be designed to provide for
the continuous flow of wastewater through the chemical and
physical treatment and through many processing steps. The
system will be modular and allow for sizing to 250 gpm flow
if necessary. The system's instrumentation and controls
monitor flows, pressure or water levels and shall
automatically adjusts chemical feed rate and iron production.
The systems level switches shall automatically operate the
feed and process pumps to allow for the uninterrupted
wastewater flow through the system. Interlocks and alarms
shall automatically shut down the system if critical
components are operating outside of the design limits. The
system shall be capable of providing treatment with only
minimal operator attention.
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The final treatment system shall be engineered to be totally
integrated, skid-mounted and automatically controlled for
maximizing reliability, transportability and installability.
The materials and components needed to construct the proposed
treatment system are readily available. There is no long
lead procurement item to delay the normal construction
sequence and schedule. The sizes and configurations of the
equipment shall allow for over the road mobility. Any large
piece of equipment can be shipped in several parts which will
be assembled on site. The time required for detailed design,
equipment selection and erection and shipping to the site is
estimated to be about 4 months. The installation and testing
of the treatment system and the construction of the Pre-
Engineered Building to house the system should be completed
in a 3 month pericod.

The installed treatment system should be very reliable and
operable for the life of the Project, estimated to be 10
years, if a normal maintenance program is properly
maintained. The normal maintenance program may include pump
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inspections at regular intervals to detect any wear or
deterioration, as well as flow meters and instrument
calibration. Thus, the useful life of the treatment system
should exceed the 10 year groundwater extraction duration.

During the system operation, the potential for plant operator
exposure to the hazardous conditions does exist. The
hazardous conditions may include chemical handling,
wastewater contacts, and sludge processing. Health risk
should be minimal and easily controlled by using standard
safety and health procedures. No air emission of known
contaminants will be released from the system. The dewatered
sludge and spent carbon will be tested for TCLP
characteristics. If the sludge or spent carbon is a
characteristic waste then the sludge or spent carbon will be
disposed of in an approved hazardous waste landfill.

5.2.5 Performance Monitoring and NPDES Requirements

The direct surface water discharge will be sampled initially
at a minimum of once per week. More frequent sampling will
occur during the first two months of plant start-up. The
sample collection point will be at a location in the effluent
pump discharge line downstream from the carbon adsorption
units but prior to the final polishing unit and the actual
surface water discharge. The following parameters will be
analyzed, based on a 24 hour composite sample (unless
otherwise specified):

o PH;

o] Total Organic Carbon (TOC):

(o) Total Organic Halogen (TOX):

o 0il and Grease;

o Total Suspended Solids (TSS):
0165MS 64
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Total Dissolved Solids (TDS):
Indicator Metals;

Indicator Organic Chemicals:;
Flow Rate.

0O 0 0 O

The above indicator metals and indicator organic compounds
are a number of selected contaminants which can be used to
verify the adequacy of treatment compliance with Surface
Water Discharge Criteria. These indicators are relatively
"difficult to remove". Thus, if these selected indicators
are in compliance with the discharge criteria,- other
contaminants are expected to comply with the discharge
criteria. The compounds are selected on the basis of their
relatively high concentration and the removability from the
groundwater by the treatment processes provided. The
compounds are divided into metals and organics as discussed

in the following:
Metals - Manganese and Nickel

The removal mechanism for these contaminants are co-
precipitation with iron salts prior to organic removal.
Manganese and nickel are selected based on the traditional
difficulty of removal, particularly to low levels. Removal
efficiencies of these two contaminants are largely affected
by pH sensitivity, and high solubility products. 1In
addition, their initial concentrations are high in some of
the wells sampled by EPA.

Organics - Xylene, Dicofol and Chlorobenzilate

These contaminants have the highest observed values among the
mixtures of organics identified. The primary removal
mechanism for these contaminants is adsorption with activated
carbon. Compound adsorbability by activated carbon is
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favored by many factors including increasing carbon chain
length, increasing aromaticity, decreasing polarity,
decreasing branching, decreasing solubility, decreasing
degree of dissociation, and other characteristics. Xylene
and dicofol have relatively high solubility, low aromaticity
and less weight compared to other compounds found on site.
Based on organic carbon/water partitioning data, these
contaminants will be the first to break through the granular
carbon adsorption unit and are selected as good performance

indicators.

In addition, the following indicators have been requested by
EPA:

Chromium;

Lead;

Cadmium;

Selenium;

EPA method 601 analytes (volatiles).

O 0 0 0 O©O

When the complete groundwater extraction and treatment system
has been installed and operated for several months, an
effluent testing program consisting of bioassay can replace
the comprehensive testing that is needed during soil cleanup
operations. The decision of when to incorporate bioassay
testing of WTS effluent will be made by the EPA based on
actual performance data collected during initial operation by

EPA's Construction Manager.
5.2.6 WTS Operation Transfer

Approximately two months prior to contract close out of the
WTS subcontract, the WTS Contractor will provide for transfer
of operation of the system to another Contractor. Training,
manuals, hands-on demonstration, experiences with the system
and other in-person information transfer will be provided.
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It is expected that key operations including but not limited
to carbon replacement, filter backwash, dewatered cake
disposal, system adjustment and system maintenance will be
provided. The purpose of the custody transfer training is to
provide smooth transition of operation responsibility from
the WTS Contractor to EPA and the EPA Contractor.
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5.3 UN CTIO STEM

The approach to cleaning up the contaminated Surficial h j%&f
Aquifer at the Tower Chemical Site consists of using fourteen
extraction wells near the leading edge of the plume in the
bu{ﬁzgﬁfiﬁifgrea, and using four high flushing rate wells in
the—sinkhole. Well locations and construction requirements

are shown in detail in the design drawings and described in

the specifications.

Well locations and pump rates were determined using a
groundwater flow simulator. A detailed discussion of the
modeling is provided in the Basis of Design for Groundwater
Extraction, Appendix A, and key features of the conceptual
extraction system are discussed below.

5.3.1 Plume Cleanup

The contaminated groundwater plume is approximately eight
acres in area extending toward the unnamed stream (see
Drawing BOD-1 in Appendix). Fourteen extraction wells (R9
through R22) located as shown in Drawing BOD-3 provide a
capture zone that encompasses the entire leading edge of the

plume.

The interception approach was selected to allow high rate
flushing as well as long term collection of leaching
contaminants. Also, the wells are strategically located in
order to capture gfoundwater in the areas near MWS-10 and the
southwest quadrant of the site. The contour map of the
Surficial Aquifer under the influence of the extraction
system (Drawing BOD-3) indicates that these areas of less
well defined contaminant plume definition are within the
capture zone of the extraction system. In order to
accelerate plume recovery and to prevent excessive dewatering
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of the aquifer, four reinjection well pairs (I1 through I8)
are located near the plume center.

5.3.2 Sinkhole Cleanup

The relict sinkhole located in the backfilled waste lagoon
area of the site (See Drawing BOD-1) presents cleanup issues
that are different from the Surficial Aquifer plume. A pump
test conducted by EPA in 1988 indicates that the sinkhole has
higher hydraulic conductivities than the Surficial Aquifer,
and is probably hydraulically connected to the underlying
Floridan Aquifer. Boring samples collected by EPA in 1988
also show that sediments to a depth of at least 12 feet are
highly contaminated with dicofol, and the contamination could
potentially go deeper than 18 feet. Excavation of these
materials is technically difficult because of the expected
dewatering rates, and both costly and logistically
complicated due to strict Surface Water Discharge Criteria.

Aquifer to clean the soils was evaluated using a laboratory
study of site sediments (see Section 3.4). The results of
the calculation indicated that soil flushing is technically
feasible and much less expensive overall than excavation and
thermal treatment. Therefore, eight extraction wells (R1-R8)
are located in the most highly contaminated zones and will be
pumped at 15 gpm each. Because of the effect of overlapping
cones of depression and drawdown, wells will be pumped in an
alternating pattern. Wells R1-R4 will be pumped for one
month, then shut off while wells R5-R8 are pumped. The cone
of depression zone at each of the extraction wells will
therefore also be flushed.
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5.3.3

Installation Requirements and Considerations

Performance specifications for components of the extraction
system are detailed in the design specifications. However,
the general requirements are summarized in the following:

Well Installation

0165MS

The recovery wells shall be constructed of 6 inch
Schedule 40 stainless steel casing and 0.020-inch
wire-wrapped (continuous slot) stainless steel
screen.

The drillhole shall be advanced by direct rotary
drilling techniques. Only a 100% bentonite mud
drilling fluid will be used.

Initially a 4 3/4-inch pilothole shall be completed
to depth. Continuous samples will be taken to
determine suitability of the location, the exact
screen placement and screen slot sizing and packing
requirements. Following the logging, the pilot hole
will be reamed to a 15-inch diameter.

The casing and screen shall be placed in the drill
hole with centralizers spaced every 10 feet.
Following placement of the casing and screen a filter
pack consisting of washed, graded sands and gravels,
as specified by the rig geologist, shall be placed in
the annular space by tremie line. Care will be
required to insure uniform filter pack placement.

The pack will be placed to approximately two feet
above the screen.

The placement of the filter pack shall be followed by
the placement of a two-foot bentonite seal then
cement in the annular space to properly seal the well
from the surface. The cement shall be a neat, Class
C (API) cement consisting of 5.0 gallons of water per
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sack of Portland Cement. The cement mix will be
placed by the use of a tremie line. Cement will be
added until ground surface level is reacheq. A
minimum eight hours of hydration of the bentonite
seal shall be allowed prior to installation of grout.

(o} A work pad (4-ft X 7.5-ft X 6-in) shall be
constructed at the well head, of reinforced concrete.
A surveyors monument shall be placed in the pad

. identifying the well and presenting horizontal and
vertical coordinates. A steel protective casing will
be placed over the well casing.

o Once installed, the well will be developed through
the use of surging, bailing and overpumping
techniques. Development will continue until the sand
content of the well discharge is less than 0.01 ml
(Imhoff cone method).

o Well development water will be stored on-site in the
water treatment Flow Equalization Tanks and treated

l to required discharge criteria before disposal.

The purpose of these requirements is to achieve high water
extraction efficiencies in the wells, and to install wells
that are serviceable for the life of the Project. Problems
with incorrectly sized screen slots, gravel pack,
installation and development will be avoided by following

these requirements.
Pumping System

Groundwater shall be extracted by twenty two submersible well
pumps (14 groundwater extraction well, and eight sinkhole
wells of which 4 operate at any one time). Each of these
pumps is sized to accommodate the raw water flow determined
by the flow simulation. All of the pumps shall have a
discharge pressure gauge, a high and low level switch, a
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sample point, a combination pressure sustaining/check valve,
and combination vacuum breaker/air release valve.

The discharge from all twenty two pumps is routed to either
one of two raw water Flow Equalization Tanks. These tanks
are sized to accommodate the expected raw water flow for an
entire day and still have reserve capacity. In addition, the
tank size is an industry standard for field erected tanks.
Each tank shall have three level switches and a level gauge.

From the Flow Equalization Tanks, raw water shall be
transported to the treatment area by the raw water pump. The
pump is sized to transport the total raw extracted water
flow, plus additional capacity has been added for abnormal
operating conditions. A pressure gauge is located at the
discharge of each pump, and each pump has a minimum flow
recirculation back to the Flow Equalization Tanks. This
recirculation line prevents the pumps from operating below
their rated minimum flow capacity if flow to the treatment
area is stopped while a raw water pump is operating.

The low level switch installed in each well will shut the
pump off in that well if the water level drops below the
switch. When the water level in the well rises to the high
level switch, the pump will restart. A timer will also be
installed to prevent the pumps from recycling too quickly.
This will prolong pump motor life if the water level rises
and falls rapidly.

The Flow Equalization Tanks receiving raw water from the
wells will also supply the operating raw water pump. If the
water level in the storage tank reaches the tank high level
switch, a switch will trigger and the raw water will be
automatically diverted to the other tank. If the water is
not diverted and the tank level continues to rise, the water
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will eventually reach the high-high level switch. When this
happens, all well pumps will be stopped. The pumps will then
restart individually when the tank level has dropped below
the high level switch.

Performance Monitoring Program

A performance monitoring program will be initiated by the
Contracting Officer to monitor the performance of the
groundwater recovery system. The monitoring program will
monitor such parameters as water levels and groundwater
containment concentrations in the Surficial Aquifer.
Existing monitor wells at the site will be used to monitor
the progress of the plume cleanup. Quarterly groundwater
samples will be collected from each of these wells and
combined with water treatment system influent sample data.
These data will be used to chart the progress of the plume
cleanup and to adjust the pump rates if excessive dewatering

occurs.

5.4 Site ARRANGEMENT/DEVELOPMENT

The proposed site Arrangement is shown in the design Cﬁgngfi/

drawings. site access will be via the existing road from
gL —-——— Attty
State Route 455. On-site access roads will be light-duty
e —————— T . A
dgravel on a compacted subgrade. The road has been arranged
to provide light vehicle access to the well heads and to the
Water Treatment and Thermal Treatment System areas.

The existing Vita-green building cannot be utilized for
stockpiling or other remedial operations unless repairs are
made to the structure. It will be at the discretion of the
TTS Contractor whether or not to use the building and perform
the necessary repairs. The area to the southwest of the
building will be developed as the Thermal Treatment System
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Area, with the ash stockpile adjacent to it. The Water
Treatment System enclosure and the water storage area is
located in an uncontaminated area on the northeast corner of
the property. The Contractor will be responsible for the
design of the enclosure, a pre-engineered metal building, and
for the design of the Flow Equalization Tanks. Building
services will include lighting and ventilation, with air
conditioning provided for the office area only.

New security fencing will be installed around the perimeter
of tHﬁ“ET?gfwniew perimeter gates will be installed at the
main entrance road and north of the Water Treatment System
building. The Thermal Treatment and the Water Treatment
Contractors will have separate site entrances and separate
facilities. The division is intended to eliminate work
delays due to interference of one Contractor with another.

Clearing, grubbing, and grading will be required for
excavations, road and fence construction, water treatment
system building and flow equalization tank construction,
thermal treatment system equipment and pond installation, and
for above ground pipe routing.

Above ground piping will be supported directly on the
prepared ground surface. Where piping must cross the road,
pipe will be routed underground and enclosed in a pipe
sleeve. Preliminary pipe routing is shown in Drawing
4236.734-006-C, along with the recovery and injection wells.
Each well will be provided with a service receptacle and
lighting.

Excavation of contaminated soils and backfilling will be
completed prior to well, piping, and road construction in
contaminated areas, as shown in the drawings and schedule.
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5.5 CTRICAL/INSTRUMEN ION (0] S

Based on a review of existing transportable incineration
systems available for this job, it is estimated that at least
250 KW of 480V 30 amperes power will be required for the
incineration and air pollution control system. Additional
220 and 110 volt power will be required for trailers,
controls, lighting and other auxiliary components.

The local power company will supply distribution power at 480
volts, 600 to 800 amperes, 14 KAIC and all metering at the
jobsite. If the power company cannot supply 480 volt power
the Contractor will be responsible for installing step down
transformer to reduce the power company distribution voltage
to 480 volts.

The Contractors will also be responsible for distributing and
control of the power to the extraction pumps, waste water
treatment plant package, retention pond pumps, area lighting,
and all other equipment as required.

Each extraction pump motor will have a local control station
with a built-in starter, indicating lights, control power
transformer (480V to 120V), lockable selector switch,
overload relays, 120 volt start coil, etc. Each pump will
have an "Auto" and "Hand" mode of operation. In the "aAuto"
mode, well levels will cycle the pumps and in the "Hand"
mode, the pumps will operate regardless of the well levels.

The Water Treatment System will be a complete unit with all
controls, starters, transformers, instruments, lights,
motors, control panels, HVAC, etc. Only one main power feed
will be supplied in, and one normally open system shut down
contact will be brought out, to shut down the extraction
pumps. Lights will be located at each pump head and each
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door to the water treatment building. 1In addition, one 120
volt receptacle will be located at each extraction pump motor

starter.
5.6 ork Sequenc

Remedial operations have been grouped into two separate
phases for each Subcontract. These phases allow an orderly
progress of work with minimal Contractor interferences. Each
phase and the rational for sequencing is discussed in this

section.
Phase One - Water Treatment

Because of the need for Water Treatment to perform all other
work phases, installation and start-up of the entire Water
Treatment System will be the major schedule component during
this phase. 1Initially, the perimeter fence will be installed
to provide basic site security. Once the fence is installed,
construction of the Water Treatment System, building and Flow
Equalization Tanks will commence. It is essential that the
WTS become operational as soon as possible so that subsequent
remedial operations avoid excessive wastewater storage.

Phase One WTS also includes installation of all roads,
piping, wells, pumps and other hardware in the Phase One area
shown in the drawings. This work will require clearing and
grubbing for the fence, construction of a building, grading,
office trailers, power and utilities, all necessary permits
and shop drawings. The treatment system, including
operators, chemicals, power and other necessary services,
will be operated during subsequent work phases in order to
provide continuous waste water treatment capability in
support of other site remediation operations.
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Phase One - Soil Remediation :///’

The first phase of Soil Remediation will commence upon start
up and operation of the WTS. Phase One Soil Remediation
consists of site preparation and grading, construction of the
retention pond with pump and associated hardware, Trial Burn,
and excavation, treatment and backfilling contaminated soil
closest to the vita-green building. These operations may
take 12 months or more after the TTS Contractor mobilizes to

the site.

Use of the available TTS work area as shown in the drawings
will be based on the requifements of the TTS Contractor. If
the TTS Contractor requires the use of the Vita-Green
building, for stockpiiing or any other use during this phase
of work, then he will be required to submit a plan for
repairing the structure or otherwise rendering it safe for
use. If the TTS Contractor wishes to relocate the retention
pond to avoid excévating contaminated soil and can still
retain sufficient work area for TTS operations (stockpiling
of soil, fly ash, bottom ash, etc.), he must provide with his
bid package a specific description including drawings, of how
he will proceed with Phase One.

Phase Two - Soil Remediation J/

The second phase of Soil Remediation includes excavation of
all contaminated soil, treatment, backfilling, retention pond
closure, TTS area cleanup, and demobilization from the site.
This phase is expected to take approximately four months.
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Phase Two - Water Treatment System

When all areas of contaminated soil have been remediated and
backfilled, this phase will complete installation of the
groundwater extraction system. It is possible that as much
as 16 months may separate Phase One and Phase Two of WTS
installation. Included in Phase Two is preparation of an
operator's manual, maintenance schedule, and up to two months
operator training as necessary to transfer responsibility for
operation of the Water Treatment System to another Operator.
This transfer will occur 12 months after completed ‘
installation and operation of the Water Treatment System.
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6.0 PERMITS AND REGULATORY REQUIREMENTS

In accordance with 40 CFR 300.68(a)(3), a Federal Resource
Conservation and Recovery Act (RCRA) Permit is not required
for a Superfund-Financed Remedial Action taken pursuant to
Section 106 of the Superfund Amendment and Reauthorization
Act (SARA) of 1986. However, SARA does contain provisions
which require remedial actions to meet all legally applicable
or relevant and appropriate standards. Florida RCRA
requirements parallel those at the Federal level regarding
regulations of hazardous waste treatment units constructed
for Superfund-Financed Remedial Actions. It is important to
note that the schedule requires that both Contractors show
evidence of permit applications (copies of completed
application forms and letters) as necessary at the pre-work

meeting.

6.1 Groundwater Recovery

It is anticipated that Well Construction Permits will be
required for installation of shallow aquifer injection or
extraction wells. State regulations governing the
construction of injection wells are provided in F.A.C.
Chapters 17-3, 17-4 and 17-28. It is the responsibility of
the Contractor to determine permit requirements and obtain

any necessary permits for groundwater extraction or

injection.
6.2 Water Treatment

A NPDES permit is not required for the surface water

discharge of the treated effluent from the Water Treatment
System. However, the Contractor shall still need to adhere
to EPA/State determined discharge criteria and comply with
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all the laws, ordinances, codes, rules and regulations of the
Local, State and Federal Authorities having jurisdiction over
any of the work related to the design, erection, installation
and operation of the Water Treatment System. ‘

The major Federal Law and Regulations affecting water
discharge and solid waste disposal are listed as follows:

RCRA Regulations 40 CFR 260-265

POTW Pretreatment 40 CFR 403 standards

Safe Drinking Water 40 CFR 141

Standards (SDWS)

Clean Water Act (CWA) 40 CFR, Parts 122-125

Water Discharge FAC, Rules 17-3 and 17-7

Water Quality Standards (WQS) FAC Rules 17-3.404, .405.,
or 406

Solid waste Disposal FAC Chapters 17-3 and 17-7

The Groundwater Protection
Strategy (USEPA, 1984) and its
associated guidelines for
groundwater classification under
the EPA Groundwater Protection
Strategy (USEPA, 1986Db).

The Groundwater Protection Strategy (USEPA, 1984) and its
associated guidelines for groundwater classification under
the EPA Groundwater Protection Strategy (USEPA, 1986Db).

6.3 Thermal Treatment

The Thermal Treatment System will not require a RCRA permit.
However, all applicable, relevant and appropriate
Requirements (ARAR's) under both State and Federal
Regulations must be met. It will be the Contractor's
responsibility to meet all ARAR's for TTS operation at this
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site and indicate during the proposal/bid period how these
ARAR's will be met. A partial list of requirements is
provided in the following:

I
I
i
_ Performance The Thermal Treatment System must be
' designed and operated in accordance
with the performance standard of 40
l CFR 264 Subpart O.
Trial Burn The Thermal Treatment System must be
. tested in accordance with the Trail
Burn Procedures in 40 CFR 270.62.
- Air Emissions The Ambient Air Quality Standards of
' 40 CFR 50 and Florida Ambient Air
Quality Standards in FAC 17-2.300 must
' be complied with at the site
boundaries.
I Stack Height The stack height must be in accordance
with Florida Air Pollution Control
rule FAC 17-2.270.
l Employee Employees must be trained as specified
; in Training 29 CFR 1910.120. Training
l and documentation must also be as
specified in 40 CFR 270.14 and 40 CFR
i
]
i
i

264.16.
6.4 site Work Permits

The Contractor will be responsible for determining which
State and Local Permits are required for specific
construction activities. It is anticipated that a local
building permit will be required for construction of the
Water Treatment Facility.
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6.5 zardous Wastes Transported -site For

Any wastes transported off-site for disposal must be
manifested in accordance with 40 CFR 262. The Transporter
used must comply with 40 CFR 263 and be licensed in all
states between Florida and the waste destination. The
facility accepting the wastes must have a RCRA Part B Permit
submitted in accordance with 40 CFR 270 and be in compliance
with the Interim Status Performance Standards of 40 CFR 265.

It is anticipated that no hazardous waste will be transported
off-site unless it is taken to a facility where it will be

. incincerated or stabalized. In all cases, hazardous waste
handled, treated and Aisposed by the Contractors must not
violate the Federal Land-ban regulations.
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7.0 CONTRACTUAL APPROACH TO REMEDIAL ACTION

One contract, referred to as the Thermal Treatment System
(TTS) Contract, will include site preparation, retention pond
construction and operation, excavation, dewatering,
backfilling, soil thermal treatment, testing and cleanup

verification.

The second contract, referred to as the Water Treatment
System (WTS) Contract, will include installation of the
groundwater recovery system, installation and one year
operation of the Water Treatment System and associated site
development. Long term operation of the WTS is beyond the
scope of this Contract and will be provided by EPA and/or

FDER.

|

i

]

i
The areas of performance of these two Contracts have been

l segregated to aid in contract management and to avoid
Contractor interfacing. Without this segregation the
likelihood of construction "Out Of Scope" claims will be

I excessively high. The only points of interface will be in the
area of potentially contaminated runoff collection and

I excavation dewatering. Potentially contaminated runoff from
the TTS work area will be collected in a retention pond and

l treated by the WTS Contractor. Potentially contaminated
excavation water will be suitably clarified and treated in

I

the WTS.

Other RA activities will be performed by others, under
contract to EPA. These other activities will include the

following:

0165MS 83



Cleanup performance of Extraction Systemn;
Water quality monitoring: 4
Air quality monitoring at the site perimeter;
Existing well removal;

Stabilize incinerated soils (as required).‘

0O 0 0 0 0O

The two Contracts required to implement the RD will be
prepared to utilize the "one-step negotiated" procurement
procedure as described in FAR Part 15 - Contracting by
Negotiation. The primary advantage of this procedure is that
the best combination of technical approach and lower cost can

be obtained.

"The WTS contract bid process will be conducted in two phases.

The first phase will include a site visit by prospective

bidders, and a limited quantity of groundwater will be made

available (shipped to the bidder's laboratory) for
treatability testing or other purposes to allow the bidders
to refine their bids and provide reasonable performance
warranty. Those bidders evaluated to be technically
acceptable will be requested to submit cost proposals based
on the technical proposal. A technical presentation by the
bidders will also be requested during the second phase of

contract procurement.
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8.0 DESIGN DRAWINGS AND SPECIFICATIONS

The List of Drawings shown in Table 8.1 were prepared in
order to clarify and describe the Work for which the WTS
Contractor is responsible. Table 8.2 is the List of Drawings
prepared to clarify and describe the Work for which the TTS

Contractor is responsible.

Specifications are prepared in Construction Specifications
Institute (CSI) format and are two volumes; Statement of Work
(Technical Specifications) Remedial Design for Soil Thermal
Treatment System, Volume II and respectively Statement of
Work (Technical Specification) Remedial Design for Water
Treatment System, Volume II. These specifications are bound
separately from other subcontract volumes which contain bid
requirements, Schedule of Prices, Bidder Questionnaire, and
other contractual documents. The first section of each
specification set contains a Summary of Work which itemizes
the work tasks. A list of specification titles is provided
in Table 8.3, Soil Thermal Treatment Specifications and Table
8.4, Water Treatment System Specifications.
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' TABLE 8.1
LIST OF DRAWINGS IN WATER TREATMENT SYSTEM CONTRACT
TOWER CHEMICAL REMEDIAL DESIGN '

----- Cover Sheet
Site Location Map and Index of Drawings

l 4236.734-001-C

4236.734-002-C
4236.734-003~-C

4236.734-004-C
4236.734-005~-C
4236.734-006-C
4236.734-007-C
4236.734-008~-C
4236.734-009-C
4236.734-001-E
4236.734-002-E
4236.734-003-E
4236.734-004-E
4236.734-005-E
4236.734-001-M
4236.734-002-M
4236.734-001-P
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Existing Site Conditions

Site Grading, Drainage, Roads and New
Fencing

Coordinate Layout Plan

Construction Phases

Site Arrangement

Miscellaneous Details

Miscellaneous Details

General Notes

One Line Diagram-and Panel Schedules
Control Wiring Diagram

Elec. Plan, Sections and Details
Elec. Plan, Sections and Details
Control Wiring Diagram

Raw Water Flow Diagram

Well Details

Process and Instrumentation Diagram
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TABLE 8.2

LIST OF DRAWINGS IN THERMAL TREATMENT SYSTEM CONTRACT

4236.734-011-C
4236.734-012-C
4236.734-013-C
4236.734-014-C
4236.734-015-C
4236.734-016-C
4236.734-017-C
4236.734-018-C
4236.734-019-C
4236.734-001-E
4236.734-002-E
4236.734-003-E
4236.734-004-E
4236.734-005-E
4236.734-001-M
4236.734~002-M
4236.734-001-P

0165MS

TOWER CHEMICAL REMEDIAL DESIGN

Cover Sheet

Site Location Map and Index of Drawings
Existing Site Conditions

Coordinate Layout Plan

Construction Phases

Contaminated Soil Excavation Plan

Clean Soil Excavation and Backfill Plan
Site Arrangement

Miscellaneous Details

General Notes

One Line Diagram and Panel Schedules
Control Wiring Diagram

Elec. Plan, Sections and Details

Elec. Plan, Sections and Details
control Wiring Diagram

Raw Water Flow Diagram

Well Details

Process and Instrumentation Diagram
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Table 8.3

SOIL THERMAL TREATMENT SPECIFICATIONS
TOWER CHEMICAL REMEDIAL DESIGN

§pecigic§tion Title

Summary of Work
Measurement and Payment and
Schedule of Values

Special Project Procedures
Field Engineering

Safety, Health and Emergency
Response

Project Meetings

Submittals

Site Specific Quality
Management Plan
Construction Quality Control
Chemical Quality Control
Chemical Testing Laboratory
Services

Spill Control
Mobilization/Demobilization
Site Utilities

Security

Temporary Controls

Project Record Documents
Project Close Out

Off-site Transportation and
Disposal

Site Preparation

Retention Pond Management
Materials Handling
Treatment Verification
Cleanup Verification of
Contaminants

Backfill and Grading
Excavation and Handling of
Contaminated Material
Dewatering

High Density Polyethylene Liner

Landscaping

Concrete

Concrete Slabs

Thermal Treatment System
Performance Specifications
Trial Burn for the Thermal
Treatment System
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Specification Number

01010
01025

01030
01050
01065

01200
01300
01400

01410
01430
01440

01450
01505
01510
01540
01560
01720
01735
02090

02100
02140
02200
02210
02212

02222
02410

02450
02590
02900
03001
03300
11900

11905



Table 8.4
WATER TREATMENT SYSTEM SPECIFICATIONS
TOWER CHEMICAL REMEDIAL DESIGN

Specification Title Specification Number
Summary of Work 01010
Measurement and Payment and 01025
Schedule of Values
Field Engineering 01050
Safety, Health and Emergency 01065
Response
Project Meetings 01200
Submittals 01300
Product Data, Working Drawings 01340
and Samples
Site Specific Quality Management 01400
Plan
Construction Quality Control 01410
Chemical Quality Control 01430
Chemical Testing Laboratory 01440
Services
Spill Control 01450
Mobilization/Demobilization 01505
Site Utilities 01510
Security 01540
Temporary Controls 01560
Project Record Documents 01720
As-Built Drawings 01725
Project Closeout 01735
Off-site Transportation and 02090
Disposal
Site Preparation 02100
Earthwork 02210
Crushed Stone Access Roads 02500
High Density Polyethylene Liner 02590
Wells 02715
Fences and Gates 02830
Culverts 02722
Landscaping 02900
Concrete 03001
Concrete Floors 03300
Water Treatment System 11800
Auxiliary Equipment 11805
Pre-Engineered Metal Building 13121
Basic Mechanical Requirements 15010
Piping, Valves and Appurtenances 15050
Electrical System 16000
Conduit 16111
Wire and Cable 16120
Electrical Identification 16195
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9.0 REMEDIAL ACTION SCHEDULE

The Contractors will be required to meet minimum schedule
requirements according to the milestones presented in Table
9.1: Remedial Action Schedule~WTS Tower Chemical Remedial
Design, and Table 9.2: Remedial Action Schedule-TTS Tower
Chemical Remedial Design. It is anticipated that Contractors
will bid the most cost-competitive schedule allowed by the
required coordination between Contractors. An accelerated
schedule is desirable if it results in early contract
completion and reduced cost.
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Table 9.1
REMEDIAL ACTION SCHEDULE - WTS
TOWER CHEMICAL REMEDIAL DESIGN

Event/Activity
Completion

Construction Permits Application

Fabrication Drawings Submitted
Fencing and Temporary Controls
Erect Building and Tanks

WTS Operational

WTS Operation Transfer

Week After

Notice to Procee

10
25
34

156
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